



# WYEE SEWER SCHEME COMMUNITY UPDATE

HUNTER WATER CONTINUES  
PLANNING AND PREPARATION FOR  
CONSTRUCTION OF WYEE'S NEW  
SEWER SCHEME



In December 2014 Premier Mike Baird announced that the NSW Government would support Hunter Water in delivering a \$26 million project to provide sewer services to properties in the Wyee Township. Sewer connections will be provided to the properties identified in the map overleaf.

This Community Update is to give you the latest news on the project and explain what the next steps will be. The completion date for the project is unchanged with the system expected to be ready for customer connections by December 2020.

During 2016-17 Hunter Water and its contractors have been progressing with planning and preparations to construct the new Wyee sewer system.

## Transfer Strategy Revision

Hunter Water is revising the size of the transfer mains and infrastructure which will transport sewerage from Wyee to the Dora Creek Wastewater Treatment Works.

Increasing the size and capacity of the system will cater for the predicted growth of Wyee and will allow property owners outside of the township of Wyee to connect to the system in the future.

Revising the Transfer Strategy is due to feedback from community members, property owners and Council.

The strategy is expected to be completed by December 2017. The revision has been undertaken in parallel with progressing other aspects of the system design.

## Concept Design

The Concept Design involves onsite investigations, soil testing, and locating gas, electricity, NBN and

other services. It determines the best location for the installation of the pipelines, pumping stations and other infrastructure. The Concept Design is expected to be completed by December 2017.

## Environmental Assessment

The majority of the Environmental Assessment has been undertaken, meaning Hunter Water has investigated the impacts of the construction, operation and maintenance of the new scheme on the environment.

## Noise Monitoring and Surveys

Hunter Water and its contractors would like to thank all customers who assisted in providing access to their properties to enable the noise monitoring and survey work to be completed. Access may be required to some additional properties in the future as the system design progresses to the Detailed Design stage.

## Draft Design

A draft design has been completed which confirms that due to existing developments and topography a combination of pressure and gravity sewer will be necessary. The configuration of the system will be confirmed during the Detailed Design stage. Upon completion of the Detail Design, customers will be notified of their connection types.

## Procurement Strategy


The Procurement Strategy will be completed by December 2017. The Procurement Strategy will determine the timeframe for when the tenders for the Detail Design and Construction phases will be invited.

## Community Information Evening

Owners of properties identified in the map overleaf will be invited to a community information evening to be held in early 2018.



# WYEE SEWER SCHEME LOCATION MAP



## For More Information

You may contact the Wyee project team by email at [wye@hunterwater.com.au](mailto:wye@hunterwater.com.au) or telephonet

Hunter Water's project manager,  
Varun Agashe on 02 4979 9456 (business hours).

There is a Frequently Asked Questions Fact Sheet  
and more information at:

[www.hunterwater.com.au/wyee](http://www.hunterwater.com.au/wyee)

For after-hours emergencies call 1300 657 000.

General customer enquiries call: 1300 657 657

ABN# ABN 46 228513 446